COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 07/ 2019

ESTI MATE SUMVARY 11: 04: 22
CONTI D C21091 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 21091- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 65.0 DAYS TIVE ALLOW 65 WORK DAYS
R5 SH151 MP13.36 PRI ORI TY CULV PERCENT TIME:  100. 00 ORI G TI ME ALLOW 56 WORK DAYS
PROJECT NO. STR151A- 010
R5 SH151 MP13.36 PRI ORI TY CULV
NAMVE OF ROAD:
PROJECT COUNTI ES: ARCHULETA
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 12/ 19/ 2018 DATE TI ME STARTED 09/10/2018
P. O Box 1330 DATE LET 07/ 12/ 2018 DATE WORK BEGAN
DATE AWARDED 07/ 23/ 2018 DATE TI ME STOPPED 12/20/2018
DATE CONTRACT EXECUTED 08/15/2018 DATE ACCEPTED 12/ 20/ 2018
CASTLE ROCK CO 80104 (303) 688-9568 DATE NOTI CE TO PROCEED 09/10/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 931, 733. 26 PARTI Cl PATI NG $ 9, 750. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 913, 000. 00 NON- PARTI CI PATI NG 921, 983. 27 33, 740. 52
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 931, 733. 27 33,740.52
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 931, 733. 27 33, 740. 52
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 13, 695. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 918, 038. 27 33, 740. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 918, 038. 27 33, 740. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 33, 740. 52

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21091-BI D ESTI MATE RUN 01/ 07/ 2019
PRQJECT: STR151A- 010 ESTI MATE NO 0005 11: 04: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0010 202-00035 Renoval of Pipe 88. 000 88. 000
LF 0. 000 0. 00
31. 25000 88. 000 2,750.00
0015 202- 00090 Renoval of Delineator 2.000 2.000
EACH 0. 000 0. 00
12. 50000 2.000 25.00
0020 202-00220 Renoval of Asphalt Mat 797. 000 797.000
SY 0. 000 0. 00
7.50000 797. 000 5,977.50
0025 202-00240 *Renpval of Asphalt Mat (Pl aning) 600. 000 600. 000
Sy 0. 000 0. 00
8. 55000 600. 000 5,130. 00
0030 202-00250 *Renpval of Pavenent Marking Del eted per Form 105 - 0. 000 0. 000
009
SF 0. 000 0. 00
3.61000 0. 000 0.00
0035 202-01000 Renopval of Fence 540. 000 540. 000
LF 0. 000 0. 00
2.50000 540. 000 1, 350. 00
0040 202-04001 Pl ug Cul vert 2.000 2.000
EACH 0. 000 0. 00
7, 750. 00000 2.000 15, 500. 00
0045 203-00060 Enbanknent Material (Conplete In Place) 883. 000 883. 000
cY 0. 000 0. 00
15. 00000 883. 000 13, 245. 00
0050 203-01500 Bl adi ng Del eted per Form 105 - 009 0. 000 0. 000
HOUR 0. 000 0. 00
87.50000 0. 000 0.00
0055 203-01510  Backhoe 4. 000 4.000
HOUR 0. 000 0. 00

87.50000 4. 000 350. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 203-01550

0065

203- 01582

0070

203- 01594

0075

203- 01597

0080

203- 02330

0085

206- 00000

0090

206- 00100

0095

206- 01781

0100

206- 01782

0105

207- 00205

0110 207-00210

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

Dozi ng Del eted per Form 105 - 009

Truck (Dunp) Del eted per Form 105 -

009

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(Cass 1)

Shoring (Area 1)

Shoring (Area 2)

Topsoi |

St ockpi |l e Topsoi l

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
87. 50000
0. 000
HOUR
87. 50000
4. 000
HOUR
87. 50000
2.000
HOUR
250. 00000
32.000
HOUR
37. 50000
920. 000
cy
15. 00000
317. 000
cy
54. 86000
1. 000
LS
24, 000. 00000
1. 000
LS
24, 000. 00000
381. 000
cy
10. 00000
381. 000
cy

10. 00000

QrY TH'S PERI OD
QTY TO DATE

16.
16.
32.

351.
30.
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000

. 000
. 000
. 000
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ESTI MATE RUNO01/07/2019

600

300

3,810

.00

.00

.00

.00

.00

.00

.00

.00

00

11:04: 22

AMOUNT

350.

500

1, 200

13, 800

17, 390

24,000

24,000

3,810

3,810

.00

.00

00

00

00

00

62

00

00

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 208-00002

0120

208- 00020

0125

208- 00045

0130

208- 00070

0135

208- 00103

0140

208- 00105

0145

208- 00106

0150

208- 00107

0155

208- 00207

0160

208- 00400

0165 212-00006

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

Erosi on Log Type 1 (12 Inch)

Silt

Fence

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

Renoval and Di sposal of Sedinent

Form 105 - 009

(Labor) Del eted per

Renoval and Disposal of Sedi nent

per Form 105 - 009

(Equi prent) Del et ed

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Er osi on Control

Managenent

Wat er

Contr ol

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
316. 000
LF
7. 50000
445. 000
LF
3. 13000
1. 000
EACH
1, 125. 00000
1. 000
EACH
1, 875. 00000
0. 000
HOUR
37. 50000
0. 000
HOUR
87. 50000
28. 000
HOUR
87. 50000
5. 000
HOUR
37. 50000
21. 000
DAY
110. 00000
1. 000
LS
10, 000. 00000
0. 900
ACRE

1, 250. 00000

QrY TH'S PERI OD
QTY TO DATE

445,

26.
. 000
28.

20.
. 000
21.

. 000
. 000
. 000

000

. 000
445.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 900
. 900
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ESTI MATE RUNO01/07/2019

175.

110

1,125

.00

.00

.00

.00

.00

.00

.00

00

00

11:04: 22

AMOUNT

2,370

1,392

1,125

1,875

2,450

187.

2,310

10, 000

1,125

00

85

00

00

.00

.00

00

50

00

00

00



CONTI D: C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21091-BI D ESTI MATE RUN 01/ 07/ 2019
PRQJECT: STR151A- 010 ESTI MATE NO 0005 11: 04: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 212-00028 Seedi ng (Wt ands) 0. 030 0. 000
ACRE 0. 030 562. 50
18, 750. 00000 0. 030 562. 50
0175 212-00032 Soi | Condi tioning 0. 900 0. 000
ACRE 0. 900 562. 50
625. 00000 0. 900 562. 50
0180 213-00003 Ml ching (Weed Free) 0.720 0. 000
ACRE 0.720 1, 350. 00
1, 875. 00000 0.720 1, 350. 00
0185 213-00061 Mil ch Tackifier 144. 000 0. 000
LB 144. 000 900. 00
6. 25000 144.000 900. 00
0190 214-01010 Brush Layer Cutting 68. 000 0. 000
EACH 68. 000 425. 00
6. 25000 68. 000 425. 00
0195 216-00101 Soil Retention Bl anket (Straw Coconut) 955. 000 0. 000
(Phot odegr adabl e C as
SY 955. 000 3, 180. 15
3. 33000 955. 000 3, 180. 15
0200 240- 00000 Wl dlife Biologist Deleted per Form 105 - 009 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 304-06000  Aggregate Base Course (Cl ass 6) 954. 280 909. 040
TON 45. 240 1, 530. 47
33. 83000 954. 280 32,283. 29
0210 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 907. 700 907. 700
TON 0. 000 0. 00
150. 00000 907. 700 136, 155. 00
0215 411-10255 *Emul si fied Asphalt (Sl ow Setting) 237.000 237.000
GAL 0. 000 0. 00
5. 56000 237.000 1,317.72
0220 420- 00000 Geonenbr ane 373. 000 373. 000
Sy 0. 000 0. 00

6. 00000 373. 000 2,238.00



CONTI D

ROADWAY

CAT NO0200

0225 506-00212

0230

506- 00224

0235

601- 03000

0240

602- 00020

0245

603- 71208

0250

606- 00301

0255

606- 02003

0260

607- 00005

0265

607-00010

0270

607- 01100

0275 607-11525

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

Riprap (12 Inch)

Ri prap (24 Inch)

*Concrete Cass D

*Rei nforcing Steel

(Epoxy Coat ed)

*12x8 Foot Concrete Box Cul vert (Precast)

*Quardrail Type 3 (6-3 Post Spacing) 31" Tall

Cuardrai |

*End Anchorage (Nonfl ared)

End Post

Corner and Line Brace Post

Fence Barbed Wre Wth Treated Woden Posts

Fence (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
18. 000
cy
140. 00000
136. 000
cy
155. 00000
51. 000
cy
1, 000. 00000
5, 887. 000
LB
2. 25000
69. 000
LF
2, 089. 00000
476. 000
LF
42. 50000
8. 000
EACH
3, 450. 00000
2.000
EACH
156. 25000
6. 000
EACH
187. 50000
583. 000
LF
10. 00000
260. 000
LF

3. 75000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

18. 000
0. 000
18. 000

136. 000
0. 000
136. 000

51. 000
0. 000
51. 000

5, 887. 000
0. 000
5, 887. 000

69. 000
0. 000
69. 000

476. 000
0. 000
476. 000

8. 000
0. 000
8. 000

0. 000
2.000
2.000

4.000
2.000
6. 000

408. 000
175. 000
583. 000

260. 000
0. 000
260. 000
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ESTI MATE RUNO01/07/2019

312

375.

1, 750

.00

.00

.00

.00

.00

.00

.00

00

.00

11:04: 22

AMOUNT

2,520

21,080

51, 000

13, 245

144, 141.

20, 230

27, 600

312

1,125

5,830

975.

00

00

00

75

00

00

00

50

00

00

00



CONTI D: C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21091-BI D ESTI MATE RUN 01/ 07/ 2019
PRQJECT: STR151A- 010 ESTI MATE NO 0005 11: 04: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 612-00001 Del i neator (Type I) 4.000 0. 000
EACH 4.000 100. 00
25. 00000 4. 000 100. 00
0285 612-00003 Del i neator (Type I11) 4.000 0. 000
EACH 4. 000 100. 00
25. 00000 4.000 100. 00
0290 621-00425  *Detour 1. 000 1. 000
LS 0. 000 0. 00
28, 375. 00000 1. 000 28, 375. 00
0295 624-20301 Det our Drainage Pipe (Cl ass 0) 1. 000 1.000
LS 0. 000 0. 00
3,125. 00000 1.000 3,125.00
0300 625-00000 *Construction Surveying 1. 000 0. 640
LS 0. 360 4,356. 00
12, 100. 00000 1. 000 12, 100. 00
0305 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
82, 627. 38000 1.000 82,627. 38
0310 626-01104 Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
4,200. 00000 1. 000 4,200. 00
0315 627-00013 *Paverent Marking Paint (H gh Build) 16. 000 16. 000
GAL 0. 000 0. 00
138. 00000 16. 000 2,208.00
0320 627-00013 *Pavenent Marking Paint (H gh Build) High Build 11. 000 11. 000
Tenporary
GAL 0. 000 0. 00
138. 00000 11. 000 1, 518. 00
0325 630-00000 *Flaggi ng 1, 637. 000 1, 546. 500
HOUR 90. 500 2,081.50
23. 00000 1, 637. 000 37, 651. 00
0330 630-00007 *Traffic Control Inspection 34. 000 33. 000
DAY 1. 000 128. 00

128. 00000 34.000 4,352.00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

630- 80355

630- 80360

630-80370

630- 80380

630- 85010

630- 86810

C21091
21091-BID
STR151A- 010
| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Managenent

*Fl ashi ng Beacon (Portable) Del eted per Form 105 -

*Barricade (Type 3 M B) (Tenporary)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

*Traffic Cone

*| nmpact Attenuator (Tenporary)

*Traffic Signal (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
67. 000
DAY
583. 00000
0. 000
EACH
556. 00000
2.000
EACH
139. 00000
35. 000
EACH
22. 00000
10. 000
EACH
33. 00000
2.000
EACH
2, 775. 00000
47.000
EACH
17. 00000
192. 000
LF
31. 00000
50. 000
EACH
1. 00000
4. 000
EACH
2, 775. 00000
1. 000
EACH

16, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

64. 000
3. 000
67. 000

0. 000
0. 000
0. 000

1. 800
0.200
2.000

31.500
3.500
35. 000

9. 000
1. 000
10. 000

1.800
0. 200
2.000

42.300
4.700
47.000

172. 800
19. 200
192. 000

45. 000
5. 000
50. 000

3. 600
0. 400
4.000

0.900
0. 100
1. 000
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1,749

27

77

33

555.

79

595.

1, 110

1,650

00

.00

00

.00

00

00

11:04: 22

AMOUNT

39, 061.

278.

770.

330.

5, 550

799.

5,952

50

11,100

16, 500

00

.00

00

00

00

00

00

00

00

00

00



CONTI D: C21091 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21091-BI D ESTI MATE RUNO01/07/ 2019
PRQIECT STR151A- 010 ESTI MATE NO 0005 11: 04: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0390 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering Del eted per Form 105 - 009 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0400 700-70016 F/ A Fuel Cost Adjustnent Del eted per Form 105 - 009 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70034 F/ A I ndi an Enpl oynent Preference (TERO 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700- 70060 F/ A Adjust Utilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70380 F/ A Erosion Control Deleted per Form 105 - 009 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0430 900-00006 Added Item (Dollar)/ Overweight Load Price Reductions -20. 000 -20. 000
Added per SMCO # 003
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0435 625-00001 Const Surveying (Hour) Added per MCR # 004 18. 000 18. 000
HOUR 0. 000 0. 00
150. 00000 18. 000 2,700. 00
0440 206- 00065 Str Bkfl (FlowFill) Added per MCR #006 140. 000 117. 000
cY 23. 000 4,025. 00
175. 00000 140. 000 24,500. 00
CAT 0200 CURRENT AMI $  921,983.26$ 33,740.52% 921,983.26
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0420 620-00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
8, 750. 00000 1. 000 8, 750. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10

CONTI D: 21091
PCN: 21091-BI D ESTI MATE RUN 01/ 07/ 2019
PRQJECT STR151A- 010 ESTI MATE NG 0005 11: 04: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 9,750.00 % 0.00% 9, 750. 00
PROJECT TOTAL CURRENT AMI $  931,733.26%$ 33,740.52% 931,733.26



